
December 31, 1999

ARMY:
-  ABRAMS UPGRADE 95 9,187.6 9,976.3 1,155 1,883.71,577.0
-100ATACMS-APAM 91 2,167.0 2,234.5 2,217 -93.8-74.9

-4,321ATACMS-BAT 91 3,137.7 5,948.2 17,017 -308.3-224.3
-892ATIRCM/CMWS 96 2,255.1 2,665.7 1,698 -300.6-248.1
968BLACK HAWK (UH-60L) 71 1,164.9 4,822.5 1,614 -188.3-33.6
-  BRADLEY UPGRADE 94 3,799.6 4,383.0 1,109 317.7274.3
-  CH-47F (ICH) 97 2,596.6 3,081.4 302 55.374.7
-  CHEM DEMIL 94 12,063.9 13,183.6 15 -1,403.3-1,045.9
-  COMANCHE 84 5,684.4 8,215.9 8 47.455.0
-  CRUSADER 95 3,893.5 4,302.3 9 1,397.31,234.7

-3,731FMTV 96 13,994.6 17,789.4 83,185 -594.2-282.3
-4,589JAVELIN 97 3,794.3 3,819.8 22,415 -310.7-265.9

-  JSTARS CGS 89 1,242.4 1,440.5 139 6.88.8
-  LONGBOW APACHE 96 8,270.6 8,755.7 850 59.1102.2
-  LONGBOW HELLFIRE 96 2,405.6 2,523.7 12,905 14.821.7
-310MCS 80 1,059.9 2,056.0 7,778 407.9154.3
-18MLRS UPGRADE 98 4,149.4 4,891.6 63,005 -42.9-0.3

-48,937SADARM 89 624.7 739.9 1,252 -1,830.2-1,203.4
3,146SINCGARS 84 2,901.0 3,885.0 273,530 41.728.7

-  SMART-T 99 725.0 734.7 318 -27.4-23.6

85,117.8 105,449.7 -868.0129.1

NAVY:
-  AAAV 93 915.4 1,042.5 - 108.491.9
17AIM-9X 97 2,335.2 2,822.8 10,146 -270.3-198.8

-  AV-8B REMANUFACTURE 94 1,961.3 2,125.2 72 7.812.0
1CEC 95 3,429.3 3,849.2 232 254.6240.3
71CH-60S 98 3,781.9 4,332.8 237 1,147.0937.1

-  CVN-76 95 4,490.4 4,590.6 1 51.777.2
-  CVN-77 95 4,792.1 5,299.9 1 89.6184.6
-  DD 21 96 4,658.7 5,219.5 - 2,028.41,838.8

1DDG 51 87 42,861.6 55,807.6 58 1,842.41,570.4
-  E-2C REPRODUCTION 94 3,315.3 3,193.2 36 63.065.7
-  F/A-18 E/F 90 35,824.8 46,988.6 548 -19.2200.1
-10JSOW 90 4,373.7 5,934.3 19,114 -83.0-4.2
1LHD 1 82 7,506.0 10,252.6 8 2,426.31,463.8

-  LPD 17 96 9,693.6 10,700.1 12 818.7961.2
123MIDS-LVT 92 1,257.6 1,481.2 2,561 129.1105.9
160NESP 90 1,827.2 2,088.7 519 3.810.1
55SH-60R 93 4,743.1 5,823.9 243 860.2627.0

-  SSN 21 / AN/BSY-2 90 12,332.1 13,156.5 3 -252.7-166.8
-  SSN 774 (NSSN) 95 52,788.9 65,677.5 30 524.61,709.0
-2STD MSL 2 84 7,957.1 9,616.9 11,665 -12.35.4
1STRATEGIC SEALIFT 92 5,381.5 6,154.6 20 319.2305.3

-65T-45TS 95 5,423.2 5,242.1 171 -1,628.6-1,373.2
-  TACTICAL TOMAHAWK 99 1,660.1 1,833.2 1,365 -30.2-16.6
-  TRIDENT II MSL 83 20,717.6 27,183.8 453 -171.8-81.8
-  USMC H-1 UPGRADES 96 3,169.6 3,731.0 284 87.3112.2
-  V-22 86 25,178.9 38,112.2 458 1,891.91,270.0

272,376.2 342,260.5 10,185.99,946.6

USAF:
-  ABL 97 6,060.9 3,545.5 2 831.6665.8
-  AEHF 99 2,229.6 2,385.9 2 -304.7-241.5
-  AMRAAM 92 10,242.4 10,336.9 10,917 -22.3-5.4
-  AWACS RSIP (E-3) 97 986.8 974.3 32 63.861.9
-  B-1B CMUP 99 1,275.8 2,364.5 287 201.8158.4
-5C-130J 96 2,404.2 2,633.2 32 -226.4-220.6

-  C-17A 96 44,259.9 44,860.1 134 -53.5145.9
-  EELV 95 13,227.4 17,244.6 181 -103.2110.8
-  F-22 90 48,307.9 61,940.1 341 -800.0-102.0
-53GBS 97 494.3 525.1 440 67.460.2
21JASSM 95 1,807.2 2,101.4 2,482 95.378.2
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-  JDAM 95 2,333.7 2,626.4 88,116 35.553.9
-  JPATS 95 3,351.3 3,974.6 712 69.3100.8

1JSTARS 98 9,013.3 8,597.1 16 245.9253.5
-  MILSTAR 90 - - 6 -  -  
-  MINUTEMAN III GRP 93 2,007.0 2,324.4 652 -79.2-25.3
-  MINUTEMAN III PRP 94 1,822.3 2,142.4 607 -34.0-12.1
13NAS 90 769.2 1,004.5 88 217.4157.0
-6NAVSTAR SATELLITE 79 5,160.0 11,549.5 109 1,398.1596.2

20,503NAVSTAR USER EQMT 79 3,329.9 6,874.7 253,623 160.482.2
-  SBIRS (High) 95 3,687.8 4,047.9 5 73.7103.9
-  SBIRS (Low) 95 3,733.7 4,180.7 3 -42.5-12.2
-  TITAN IV 85 13,914.3 18,027.6 39 459.7322.7

180,418.9 214,261.4 2,254.12,332.3

DoD:
-  JSF 94 20,015.5 23,179.7 - -182.8-  
-  NAVY AREA TBMD 94 5,779.9 6,811.2 1,500 101.6178.9
-  NMD 99 18,734.5 20,252.2 1 5,926.25,157.7
-  NPOESS 96 4,545.6 5,345.6 5 416.3363.3
-  NTW TBMD 99 4,675.0 5,054.1 - 589.8456.9

1,012PATRIOT PAC-3 88 7,488.2 10,139.9 1,048 2,364.11,521.1
-  THAAD 88 7,032.1 9,590.6 - 897.8597.2

68,270.8 80,373.3 10,113.08,275.1

606,183.7 742,344.9 21,685.020,683.1
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